Milestone: prelim contract

Milestone: approved contract - budget baseline

Construction phase

The phases of a typical EGC construction job

Selections journey

The major activities that are part of the selections lifecycle within a job

Builder steps

What are the steps involved in these activities? (real world)

Pre-construction

Define Original Client Price
(allowances + pre-approved selections)

- Establish selections pricing structure for the job (allowances or selection timing)
- Build out of selections (fully custom/ standardized/hybrid) *Can happen during design phase or later in the job.*
- Selections shared to client (showroom, digital, email, etc) *Can happen during design phase or later in the job.*
- Align on payment terms with client or bank
- Approve contract and establish Original Budget & Original Price

Construction

Manage selection approvals

- Build out of selections (fully custom/ standardized/hybrid) *Can happen during design phase or later in the job.*
- Coordinates selection approvals to account for procurement and construction timelines
- Selections are shared to client (showroom, digital, email, etc) *Can happen during design phase or later in the job.*
- Selections get approved (builder or client)

Update pricing

- Recognize price differences caused by selections and allowances
- Updated pricing needs to be communicated to the client

Selection coordination

- Orders are placed; sometimes need to seek out preferred vendors and manage stock
- Selections and specifications are shared with team and trade partners for install

Invoicing

- Fixed price: invoice from Estimate, Change orders and selection differences from original contract
- Open book: Invoice from costs directly (need to wait til selections are ordered and cost is incurred)